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Department of Energy 

ROCKY FIATS OFFlcE 
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Mr Martm Hestmark 
U S Environmental Protectlon Agency, Region VI11 
ATTN Rocky Flats Project Manager, 8HWM-RI 

Denver, Colorado 80202-2405 
999 18th Street, Sur& 500,8WM-C 

Mr Gary Baughman 
Hazardous Waste Facihues Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Dnve South 
Denver, Colorado 80222- 1530 

Gentlemen 

080028 I 10 

As part of the Resolutlon of Dispute signed by the Senior Executlve Committee on 
Apnll5,1994, the Department of Energy, Rocky Flats Field Office agreed to prepare a 
Intenm MeasuredInterun Remedial Action (IM/IRA) for Leachate Collection at the 
Operable Unit-7 Landfill Pond, hereafter called the Leachate Collectlon IM/IRA Based 
on the enclosed schedule, we propose the following milestones 

1 Submit Draft IM/IRA to CDHEPA October 13, 1994 
2 Release Final Draft IM/IRA for public comment November 25,1994 
3 Submit Final RS and IM/IRA to CDH/EPA March 8,1995 
4 Release Final RS and IMARA March 22, 1995 

It will be agreed upon by all parties that no follow on milestones or acuons will be 
imposed relating to this I M R A  until the Final RS and IMRA is released 

Any specific quesuons relative to the Leachate Collecuon I M R A  should be directed to 
Jen Pepe at 966-2184 or Dave George at 966-5669 

Sincerely, 

c/ Jessie Roberson 
Acung Assistant Manager for 

Environmental Restorahon 
I 
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Enclosure 

cc w/Enclosure 
A Rampertaap, EM-453 

M Silverman, OOM, RFFO 
L Smith, OOM, RFFO 
S Olinger, M E S H ,  RFFO 
G Hill, ESH, RFFO 
J Pepe, ER, RFFO 
D George, ER, RFFO 
S Suger, EG&G 
W Busby, EG&G 
T O'Rourke, EG&G 

J. ClocCO, EM-453 
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